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Report 1: Q3 2017 
SUMMARY 

The NGP Project must meet its environmental commitments in accordance with the EIS, Development Permits and the EPBC Referral. The project team are monitoring 
daily to ensure compliance with regard to ‘Procedural Compliance’ and ‘Regulatory Compliance’. Procedural compliance relates to the formal monitoring and reporting 
systems that are in place between Jemena and McConnell Dowell (MCD). Regulatory compliance relates to the environmental commitments arising from the approvals 
process. Additionally, environmental requirements and commitments are discussed in the daily pre-start meetings and weekly tool box meetings where relevant activities 
are being undertaken. 

Daily meetings on site focus on the general project status with the following relevant information: 

 Weed management 

 Fauna management 

 Number of environmental inspections per type (daily, weekly or pre/post rainfall) 

 Number of Environmental Trainings provided 

Weekly meetings address the following: 

 Environmental incidents 

 Weed management 

 Fauna management 

 Number of environmental inspections per type (daily, weekly or pre/post rainfall) 

 Number of Environmental Trainings provided 

This report summarises internal project audit findings and findings and reporting resulting from DPIR inspection and compliance monitoring activities conducted in the 
period July through to October 2017. 
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ENVIRONMENTAL MANAGEMENT 

ACTION MONITORING 
ACTIVITY 

FINDING RECOMMENDATION AND 
CONTINUOUS IMPROVEMENT 

SUPPORTING EVIDENCE 

Environmental 
Audit - Jemena 

Between 13 and 16 
October 2017 an 
audit of McConnell 
Dowell (MCD) 
compliance with the 
environmental 
commitments from 
Northern Gas 
Pipeline (NGP) 
approvals processes 
was conducted by 
Jemena.  

The purpose of the 
audit was to ensure 
that each 
commitment was: 

 Captured in 
documentation 
such as 
management 
plans or 
registers 

 Implemented 
with records 
kept to 
demonstrate 
compliance 

 

 

All reviewed 
documentation was 
demonstrated to be 
Issued for Use, i.e. 
revision 0 (or later) and 
approved to use.  
Documentation was 
clear, concise and 
captured the majority of 
the commitments.  Daily 
and Weekly reports were 
given to Jemena, with 
key registers in place. 

There were 119 relevant 
commitments addressed 
during this audit with only 
a single non-compliance 
identified which related to 
recycling of ferrous and 
non-ferrous metals. 

Eight commitments have 
Room for Improvement: 

 

Four of these 
commitments were 
demonstrated on site to 
be compliant however 
were not explicitly 
outlined in a plan or 
procedure 

The following recommendations 
were made: 

 Update NCR template with 
a ‘Date Issue Raised’ field 
as well as a place for the 
proposed corrective actions 
to be signed off. 

 Daily reporting templates 
are updated to report on 
start and finish time of 
trench clearing of fauna.  

 Daily and weekly reporting 
to show fauna deaths as a 
proportion of captures. 

 Update procedures to 
explicitly state no intention 
of storage of chemicals 
nearby to drainage lines and 
waterways.  

 A water quality register be 
created and maintained.  

 The water quality data is 
required to be analysed by 
an appropriately qualified 
person against the relevant 
water quality criteria. 

 Review the spread of 
vegetation during 
reinstatement to achieve 
rehabilitation outcomes.  
 
 
 
 

Not applicable 
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ACTION MONITORING 
ACTIVITY 

FINDING RECOMMENDATION AND 
CONTINUOUS IMPROVEMENT 

SUPPORTING EVIDENCE 

The status of 
documentation, 
incident reporting 
(between the Jemena 
and MCD), 
communication of 
project status and 
non-compliances was 
also reviewed for 
context. 

 

 One relates to weed 
management issues 
which has now been 
resolved 

 One is for the 
vegetation not being 
consistently spread 
across reinstated 
areas 

 One relates to a 
recommended 
update on reporting 
of fauna mortality in 
the daily and weekly 
reports 

 One is for some 
mud at the junction 
of some access 
tracks with the 
Barkly Highway. 

 

 Ensure that any planting of 
Buffell Grass at the start of 
the NGP does not affect 
meeting rehabilitation 
criteria. 

 Minimise excess soil from 
where access tracks enter 
the Barkley Highway. 

 Ensure third party review of 
ESCP is completed for 
development permit 
locations. 

 Ensure procedure for 
separating ferrous and non-
ferrous metals is in place. 

 Documentation showing 
engagement of licenced 
waste handler and 
transporter and any 
clearance certificates for 
removal of bio-solids should 
be made available. 

 All bins should be kept 
secured. 

 Update construction 
planning documents to 
include the requirement for 
water bore drillers to be 
licenced. 

 Update construction 
planning documents to 
include the requirement that 
no water will be extracted 
from watercourses. 



NGP Environmental Compliance Progress Report 1 

Last Modified: 1 December 2017  DPIR APPOVED FOR EXTERNAL USE Page 4 of 6 

ACTION MONITORING 
ACTIVITY 

FINDING RECOMMENDATION AND 
CONTINUOUS IMPROVEMENT 

SUPPORTING EVIDENCE 

Biodiversity 
and Fauna 
Management 

 

Fauna ramps and 
shelters have been 
used to meet 
compliance of the 
Biodiversity 
Management Plan 
and Trench 
Inspection Procedure 
that was approved 
during the EIS 
process to reduce the 
opportunity for fauna 
to fall into the trench 
and reducing fatalities 
by trench design and 
fauna management.  

Trench inspections 
were conducted while 
there was open 
trench between 
August and 
November 2017 

 

 

A total of 11,749 fauna 
was recorded with a 
mortality rate of less than 
6%. 

 

Earth plugs are being placed 
within 1km intervals with slopes 
of less than 45° allowing fauna 
egress. 

An example of an in-trench fauna 
shelter is shown in Figure.1, 
which are being placed within 
500m of each. These shelters are 
hessian sacks filled with sawdust 
and placed leaning against the 
wall of the trench, thereby 
allowing animals to hide beneath 
them. 

 

Figure.1 - In-trench fauna shelters 
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ACTION MONITORING 
ACTIVITY 

FINDING RECOMMENDATION AND 
CONTINUOUS IMPROVEMENT 

SUPPORTING EVIDENCE 

Reinstatement Reinstatement is in 
progress along the 
ROW. 

 

 

All trenching and 
backfilling complete for 
the first 262 km of the 
pipeline. 

Soil is being returned 
back into the trench with 
vegetation spread. 

An example is shown in 
Figure.2. 

 

 

Figure.2 -  Reinstatement of ROW 
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ACTION MONITORING 
ACTIVITY 

FINDING RECOMMENDATION AND 
CONTINUOUS IMPROVEMENT 

SUPPORTING EVIDENCE 

Environmental 
Inspection - 
DPIR 

NT DPIR inspected 
the progress of 
construction works 
including the 
reinstatement along 
the ROW on            
24 October 2017. 

The top soil was returned 
back into the trench with 
vegetation spread along 
the ROW. 

DPIR Inspectors 
observed that some 
areas were thinly 
reinstated along the 
ROW due to limited 
scrub being available. As 
the areas are re-covered 
by the topsoil and limited 
vegetation this requires 
careful ongoing 
monitoring to ensure 
adequate progress of 
revegetation. 

Photos taken by DPIR 
Inspectors on 24 October 
2017 are shown in 
Figures. 3 & 4 

A follow-up inspection is planned 
for 1st Quarter of 2018 for the 
DPIR Inspectors to check up on 
the progress of the ROW 
reinstatement. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure.3 & 4 - DPIR Inspectors’ 
observations during inspection on 
24 October 2017.  

 

 

 


